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.STATE OF ILLINOIS fiinis Cemmerce Commission
ILLINOIS COMMERCE COMMISSION RAIL SAFETY SECTION
BNSF RAILWAY COMPANY, PINE CREEK )

TOWNSHIP ROAD DISTRICT, and the
STATE OF ILLINOIS, DEPARTMENT OF
TRANSPORTATION,

T06-0024

)
)
)
Stipulated Agreement regarding improving public )
safety at the Valentine Road highway-rail grade )
crossing of the BNSF Railway Company’s track )
near Polo, Ogle County, lllinois designated as )
crossing AAR/DOT #069 836N, railroad milepost )
108.40-B. )

SUPPLEMENTAL PETITION

Now comes supplementai petitioner, BNSF Railway Company ("BNSF”) by its
attorneys, Kenneth J. Wysoglad & Associates and for its supplemental petition to the
lllinois Commerce Commission requests the entry of a supplemental order authorizing an
increase in the cost for the proposed improvements and allocating the increased project
costs among the parties in the same percentages as set forth in the May 17, 2006 order
of the Hlinois Commerce Commission and companion Stipulated Agreement. In support
thereof, BNSF states as follows:

1. On March 10, 2006, March 24, 2006, April 10, 2006, and April 11, 2006 the
staff of the lllinois Commerce Commission, llincis Department of
Transportation, BNSF and Pine Creek Township Road District, respectively,
executed Stipulated Agreement No. 1162. The Stipulated Agreement
provided for the installation of automatic flashing light signals and gates,
controlled by constant warning time circuitry at the Valentine Road Crossing,

milepost 108.40-B, AAR/DOT no. 062 8§36N.
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2.

In anticipation of preparation and execution of the aforesaid Stipulated
Agreement, BNSF was requested to prepare an estimate of cost for
installation of the automatic warning devices to be installed at the Valentine
Road at grade crossing. Prior to February 24, 2006 BNSF prepared the
requested estimate. The original estimate for installation of the automatic
warning devices at the Valentine Road at grade crossingwas $180,536. The
original estimate was attached to and made part of the Stipulated
Agreement.

When the original estimate was prepared, BNSF's estimator was not aware
that a track electracode project was scheduled for the track area involving
the Valentine Road at grade crossing locations.

Subsequent to execution of the Stipulated Agreement and entry of the order
of May 17, 2006 BNSF’s public projects personnel and signal estimator
became aware of the on-going electracode project. Upon learning of the
electracode project, BNSF proceeded to reestimate the cost of installing
automatic warning devices with constant warning time circuitry at the
Valentine Road at grade crossing. Electracoding of the track required certain
redesign of the proposed warning device system. Originally, the warning
device installation was estimated with direct current track circuits. Now,
however, the warning device signal system will require extra constant
warning time looks. Moreover, BNSF is no longer able to use the duai-wide

band shunts as originally proposed.
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5. Attached hereto, marked Exhibit A is BNSF'’s revised cost estimate and
signal plan which has been updated and revised to accommodate the
electracode project. It is now estimated that the total cost of installation of
the automatic flashing light signals and gates with constant warning time to
be $207,793.

Wherefore, BNSF Railway Company prays that the lilinois Commerce Commission
enter a supplemental order, without the necessity of a hearing, authorizing an increase in
the project cost from $180,536 to $207,793 and further order that the cost of the project
remain allocated among the parties in the same percentages as contained in the original
order, specifically Grade Crossing Protection Fund 85% ($176,624.05), Road District 10%
($20,779.30) and BNSF 5% ($10,389.65), and for such other and further relief as the

llinois Commerce Commission deems just and appropriate.

BNSF RAILWAY COMPANY

ooy Lo

KENNETH J. WYSOGLAD & ASSOCIATES

I

“Michael L. Sazdanoff
Kenneth J. Wysoglad & Associates
Attorneys for Petitioner
BNSF Railway Company
118 S. Clinton Street, Suite 700
Chicago, IL 60661
(312) 441-0333
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STATE OF MINNESOTA )
) SS
COUNTY OF HENNEPIN )

VERIFICATION

Craig Rasmussen, being duly sworn on oath, states that he is Manager Public
Projects for BNSF Railway Company, supplemental petitioner herein, that he is duly
authorized by said Railroad Company to sign, verify and file the foregoing supplemental
petition; that he has knowledge of the matters set forth in said supplemental petition and
that the same are true and correct.

BNSF RAILWAY COMPANY

Dy foimerserr_

Craig Rasmussen

Subscribed and Sworn to before

me this _£ % day of
. MICHAEL A. HORTON
Auvgust , 2006 \  Notary Public
Minnesota

My Commission Expires January 31, 2010

R FAYT WA Ve v

Notary Public
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THE B. N. S. F., RAILWAY COMPANY
FHPM ESTIMATE FOR
ILLINOIS

PLAN ITEM: PSI069836K

PURPOSE, JUSTTFICATION AND DESCRIPTION

INSTALL CONSTANT WARNING AND FLASHERS WITH GATES AT VALENTINE ROAD
DIV.. AURDRA SUBDIY.. L/S 0003. M.P. 108.40. OCT # 069836N

MONTHLY POWER UTILITY COST CENTER: 61690

IN POLC IL. CHICAGG

THE MATERIAL LIST 8ELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE

ONLY .

THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS. DETAILED AND ACCURATE
MATFRIAL LISTS WILL BE FURNISHED WHEN ENGINEERING IS COMPLETED.

CONTINUTNG CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF

RATLROAD.
THIS ESTIMATE GOGD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST FOR

MATERIAL, LABOR. AND OVERHEADS.

*% SIONAL WORK QNLY *xddobiriddiddhk itk ks sk

THE STATE OF ILLINOIS 1S FUNDING APPROXTMATELY 95% WITH BNSF FUNDING APPROXMIATELY 5% OF
THIS PRGJECT.

MAINTAIN PROPRIETARY CONFIDENTIALLTY

DESCRIPTION QUANTITY U/M €osT
ekokodokodedededek
LABOR
dekkhkodedekodek
ELECTRICAL LLABOR F/POWER TRANS SYS 54.00 HH 1.277
SIGNAL FIELD LABOR - CAP 880.00 MH 19,202
SIGNAL SHOP LABOR - CAP 80.0¢ MH 1.808
PAYROLL ASSOCIATED COSTS 17.978
EQUIPMENT EXPENSES 5,579
DA LABOR OVERHEADS 20,065
INSURANCE EXPENSES 3.514
TOTAL LABOR COST 69.423
hkA K KAk
MATERIAL
kokokkdedededek
2 TRACK SIGNS 2.00 EAN 132
BATTERY 1.00 EAN 5.032
BUNGALOW 6X8 1.00 EAN 8,566
BUNGALOW MATERIAL 1.00 LS N 5.936
CABLE 1.00 EA K 5.450
CHARGERS 100 LS N 810
CHOKE 2.00 EA N 344
CONDUIT, PYC 4", SCH 80 60.00 FT & 234
CONSTANT WARNING 2TKBI-DI 100 EAN 20.620
CONSTANT WARNING 2TKBI-DI 1.00 EA W 18.620
DC TRACK CIRCUIT 1.00 LS W 1.500
DUAL WIDE BAND SMUNT 2.00 EA N 666
DUMMY LOAD 3.00 EAN 1,254
FIELD MATERIAL 1.00 LS N 4,044
FOUNDATION 2.00 EAN 970
GATE MECH. MCDEL 95 COMPLETE 2.00 EAN 10.718
GUARD RAIL. 1/2 QWAL 2,00 EAN 908
LAMP RESISTOR PAMEL 1.00 EA N 761
{ED GATE KIT 2.00 EAN 732
LED LIGHT COST  ADJUSTMENT 800 EAN 1.792
LIGHT QUT DETECTOR 1.00 EAN 706
MATERTAL FOR ELECTRICAL Lo €A 1,560
MISC WIRING MATERIAL 1.00 LS K 250
RECORDER 1.00 EA N 2.22)
RTU-&. CELLULAR MONITOR 100 EAN 2,060
SHUNT. MBS 6,00 EA N 3.174
MATERIAL HANDLING 75
USE TAX 6,485
OFFLINE TRANSPORTATICN 1.231

(N

TOTAL $



Bt L LA e
OTHER

Sekkddiekkkx
AC POWER SERVICE
COMTRACT ENGR.
FILL BIRT
SURFACE ROCK

TOTAL MATERTAL COST

TOTAL OTHER ITEMS COST

PROJECT SUBTOTAL
CONTINGENCTES
BILL PREPARATION FEE

GROSS PROJECT €OST
LESS COST PAID BY BNSF

TOTAL BILLABLE COST

1.00
1.00
40.00
30.00

106.790 106,790

EA 5.000
EAN 5.000
CY N 1.000
CY i 750

11,750 11.750

187.963

18.79%6

1.034

207.793

10,390

197,403



PROOF OF SERVICE
MichaelL. Sazdanoff an attomey, being first duly sworn on oath, deposes and says

that on the >g day of /‘70‘?&*! 7 , 2006 he caused to be served, a true and

correct copy of SUPPLEMENTAL PETITION upon:

Mr. Milton R. Sees
Director of Highways, Chief Engineer
Attention: Jeff Harpring Rm. 204
lllinois Department of Transportation
2300 S. Dirksen Pkwy.
Springfield, IL 62764

Ms. Ellen Schanzie-Haskins
Chief Counsel
lllinois Department of Transportation
Attn: Thomas Benson
2300 8. Dirksen Pkwy. Rm. 300
Springfield, IL 62764

Mr. Henry Humphries
Railroad Section
lllincis Commerce Commission
527 E. Capitol Avenue
Springfield, IL 62701

Mr. Michael Stead
Rail Safety Program Administrator
linois Commerce Commission
527 E. Capitol Avenue
Springfield, lilinois 62701

by depositing same in the U.S. Mail depository located at Chicago, lllinois in an
envelope(s) with

first-class postage, prepaid.
T LD
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